
ID Task Name Contr. Dur Start Finish

1 341 d? 12/8/03 3/29/05
2 R-Wall 10 d 1/26/05 2/8/05
3 Strip - Remove Scaffold Conco 2 wks 1/26/05 2/8/05

4 Cooling Tower Conco 20 d 1/19/05 2/15/05
5 Fab/Pipe Equipment CMI 4 wks 1/19/05 2/15/05

6 Stairs Conco 4 d 2/8/05 2/11/05

7 N-wall 7 d 2/1/05 2/9/05
8 form - embeds Conco 3 d 2/1/05 2/3/05

9 place concrete Conco 1 d 2/9/05 2/9/05

10 Utility Bldg. 40 d? 1/10/05 3/7/05
11 Install AFS lines Geo Rob. 5 d 1/10/05 1/14/05

12 UB 2nd level MEP Rough ins All subs 40 d 1/10/05 3/7/05

13 MEP rough ins 1st floor All subs 18 d 1/19/05 2/11/05

14 Install Chiller Bases CMI 1 d? 2/9/05 2/9/05

15 Set Chillers CMI 3 d 2/16/05 2/18/05

16 Install pump bases 1 d? 2/9/05 2/9/05

17 Place in bases 1 d? 2/11/05 2/11/05

18 Main Bldg. 333 d? 12/8/03 3/17/05
19 5,C,E line walls 1 d? 12/8/03 12/8/03

20 Strip & prep for waterproofing Conco 5 ed 1/28/05 2/2/05

21 Scaffolding Conco 2 d 1/31/05 2/1/05

22 Waterproofing Blues 4 d 2/1/05 2/4/05

23 Backfill McG Hester 4 d 2/7/05 2/10/05

24 set forms Conco 15 d 2/2/05 2/23/05

25 rebar Alamillo 6 d 2/14/05 2/22/05

26 2 / 3 place conrete ~ +793 Conco 1 d? 2/23/05 2/23/05

27 3/3 Place concete  ~TOW +798 Conco 1 d 3/16/05 3/16/05

28 SOG  +777' 1 d? 12/8/03 12/8/03

29 U-grnd utilities All subs 2 d 2/11/05 2/14/05

30 U-slab sand-rock Conco 1 d 2/15/05 2/15/05

31 DP-1 dampproofing Conco 1 d 2/16/05 2/16/05

32 Rebar Alamillo 1 d 2/17/05 2/17/05

33 Place SOG 777' Conco 1 d 2/18/05 2/18/05
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34 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

35 Shoring Conco 5 d? 2/22/05 2/28/05

36 MEP inserts Conco 2 d 3/1/05 3/2/05

37 Rebar Alamillo 3 d 3/3/05 3/7/05

38 Place Concrete Conco 1 d 3/17/05 3/17/05

39 SOG ~760' 1 d? 12/8/03 12/8/03

40 U-grnd utilities All subs 19 d 1/24/05 2/17/05

41 Rock & 2" mud slab Conco 4 d 2/18/05 2/24/05

42 Waterproofing Blues 11 d 2/22/05 3/8/05

43 Formwork Conco 7 d 3/3/05 3/11/05

44 Rebar Alamillo 4 d 3/8/05 3/11/05

45 Place Concrete Conco 2 d 3/14/05 3/15/05

46

47 Structural Steel 57 d 11/18/04 2/9/05
48 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

49 level 6 Cal Erector 7 d 1/14/05 1/24/05

50 Roof level - truss Cal Erector 14 d 1/17/05 2/3/05

51 Cantilever Cal Erector 5 d 1/28/05 2/3/05

52 Dismantle Cantilever Shoring Cal Erector 1 d 2/4/05 2/4/05

53 Demobilize 2 d 2/8/05 2/9/05

54 Interior Shear walls 7 d 2/4/05 2/14/05
55 UB-4 and 1 Line 7 d 2/4/05 2/14/05

56

57 Install Stairs 15 d 1/7/05 1/27/05
58 Stair #2 install rails Romak 10 d 1/12/05 1/25/05

59 Stair #1 Install Romak 15 d 1/7/05 1/27/05

60 SOMD 323 d? 12/8/03 3/3/05
61 2nd level E-C / 1-4 1 d? 2/1/05 2/1/05

62 Install Structural Steel 1 d? 2/4/05 2/4/05

63 Install decking/studs 2 d 2/4/05 2/7/05

64 MEP inserts 1 d? 2/8/05 2/8/05

65 Rebar 1 d? 2/9/05 2/9/05

66 Place Concrete 1 d? 2/9/05 2/9/05
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67 4th level 1 d? 12/8/03 12/8/03

68 weld deck & studs & edge metal Pacific Erectors 4 d 1/6/05 1/11/05

69 MEP inserts All subs 9 d 1/10/05 1/20/05

70 Rebar Alamillo 5 d 1/21/05 1/27/05

71 Formwork - shoring Conco 6 d 1/20/05 1/27/05

72 Place SOMD concrete Conco 1 d 1/31/05 1/31/05

73 5th level 1 d? 12/8/03 12/8/03

74 weld deck & studs & edge metal Pacific Erectors 4 d 1/12/05 1/17/05

75 MEP inserts All subs 5 d 1/17/05 1/21/05

76 Rebar Alamillo 5 d 1/24/05 1/28/05

77 Formwork - shoring Conco 5 d 1/24/05 1/28/05

78 Place SOMD concrete Conco 1 d 2/2/05 2/2/05

79 6th level 1 d? 12/8/03 12/8/03

80 weld deck & studs & edge metal Pacific Erectors 4 d 1/18/05 1/21/05

81 MEP inserts All subs 5 d 1/24/05 1/28/05

82 Rebar Alamillo 4 d 1/28/05 2/2/05

83 Formwork - shoring Conco 5 d 1/27/05 2/2/05

84 Place SOMD concrete Conco 1 d 2/3/05 2/3/05

85 Roof level 1 d 12/8/03 12/8/03

86 weld deck & studs & edge metal Pacific Erectors 6 d 1/21/05 1/28/05

87 MEP inserts All subs 5 d 2/3/05 2/9/05

88 Formwork - shoring Conco 5 d 2/8/05 2/14/05

89 Rebar Alamillo 4 d 2/10/05 2/15/05

90 Place SOMD concrete Conco 1 d 2/16/05 2/16/05

91 Curbs & pads Conco 11 d 2/16/05 3/3/05

92

93 SOMD @ Cantilever 6 d? 2/9/05 2/16/05
94 3rd level Conco 1 d? 2/9/05 2/9/05

95 4th level Conco 1 d? 2/9/05 2/9/05

96 5th level Conco 1 d? 2/9/05 2/9/05

97 6th level Conco 1 d? 2/9/05 2/9/05

98 Roof level Conco 1 d? 2/16/05 2/16/05
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100 Layout-install Z metal 28 d 1/19/05 2/28/05
101 Level 2 JJ Acoustics 7 d 1/19/05 1/27/05

102 Level 3 JJ Acoustics 7 d 1/20/05 1/28/05

103 Level 4 JJ Acoustics 7 d 2/1/05 2/9/05

104 Level 5 JJ Acoustics 7 d 2/3/05 2/11/05

105 Level 6 JJ Acoustics 7 d 2/7/05 2/15/05

106 Cantilever All levels JJ Acoustics 7 d 2/3/05 2/11/05

107 Install beam attachments All subs 24 d 1/25/05 2/28/05

108 Fireproofing  L-C line 27 d 2/7/05 3/16/05
109 Level 2 Anning - J 3 d 2/7/05 2/9/05

110 Level 3 Anning - J 3 d 2/10/05 2/14/05

111 Level 4 Anning - J 3 d 2/15/05 2/17/05

112 Level 5 Anning - J 3 d 2/18/05 2/23/05

113 Level 6 Anning - J 3 d 2/24/05 2/28/05

114 Cantilever all levels Anning - J 7 d 2/17/05 2/28/05

115 Level 1 Anning - J 3 d 3/14/05 3/16/05

116

117 Exterior Skin Install 25 d 2/23/05 3/29/05
118 East Elevation 8 d 2/23/05 3/4/05

119 North Elevation 15 d 3/9/05 3/29/05

120 Interior Improvements 325 d? 12/8/03 3/7/05
121 HVAC shafts all floors CMI 10 d 2/22/05 3/7/05

122 Level 2 1 d? 12/8/03 12/8/03

123 Sprinkler Mains & branch piping GMR 4 d 2/10/05 2/15/05

124 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 2/11/05 2/22/05

125 Install Utility Rack and piping Sasco 1 d? 2/22/05 2/22/05
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